Scheduled FYO01 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

* Continuing Contract from FY00

Information for each district was last updated on the following dates.
MOB= 13 Aug 2001
e Contingency Project (50% or greater chance of occurring)

GAL= 13 Aug 2001

NOD= 11 Oct 2001

1 Actual Cutterhead Work

Envr. Window (Dredge Cannot Work) VrzA Projected Cutterhead Work Envr. Window (Can Work)
Pipeline Dredge Size OCT | NOV | DEC | JAN | FEB SEP Est. End Date
HGNC Lower Bayou GAL E R e e e e e e T i e e e vy L
Large * Mar. 2002
GIWW - Channel to Victoria GAL fg’;’pme ffMayoo 15 mey
(New Work) Reach #3 20" or greater * 29-Mar-02
SNWW, Dredging Sabine Pass GAL 1.0 mey
Jetty Channel
y ar December .2000
BIH - Main Channel, FY 2000 | GAL ADV o8
1Jun00 1Jul00
E3
27 : : : 4 4-Jun-01
CCSC - LaQuinta Channel GAL ADV o8 | | 0.8 mey
20Jul00 20Aug00
20" or areater = 10 | 10-Feb-01
GIWW, Dredg Rollover Pass, GAL 28 mey | | |
Gal Causeway Ent.- Pt Bol- Gal = 1
y Large 1-Jun-01
GIWW - Port Isabel TB and GAL ADV o8 025 mey
20Apr00 20May00
WYES 20" or areater - 5 | 5-Dec-00
PaSCagOUla Phase ” MOoB I Contract ongoing, but with no more pipeline work. 15|
NEW WORK & MAINT. Meridian =z | o e i
30" 15-Aug-01
Mermentau Riv Mi 6.5 to 1.2, NOD
Unit Price E. Stroud i
2 d 9-Nov-00
HGNC Upper Bay GAL 6.2 mey
George D. Williams 5
30" 01-May-01
MRGO Mile 38 - 32.6, NOD 1.9 mey
. : Missouri H
Unit Price 27.30" [0 21 21-Dec-00
Baptiste Collette Bar Channel #1- | NoD :;\:mo ’L‘g’:s[’ 750.0 key
f : Mike Hooks
00, Unit Price o [ 6] 6-Dec-00
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Scheduled FYO01 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

* Continuing Contract from FY00

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.
GAL= 13 Aug 2001

MOB= 13 Aug 2001

NOD-= 11 Oct 2001
e Contingency Project (50% or greater chance of occurring)

1 Actual Cutterhead Work

Envr. Window (Dredge Cannot Work) VrzA Projected Cutterhead Work Envr. Window (Can Work)
Pipeline Dredge Size OCT | NOV | DEC | JAN FEB | MAR | APR | MAY | JUN JUL | AUG SEP Est. End Date
Freshwater Bayou, NOD . 843 key
E Strout
Lock to Gulf 27.30" [ 8 8-Jan-01
Atchafalaya River Bay Channel | NOP ADV 0B
FY 2000, Unit Price o ames 24l 22Nov ¥ %
25-Jan-01
Calcasieu River Mile 14 - 28.5, N?(D @ and
Mike Hooks an
Clooney Island £ Stroud 30 £ 13-Aug-01
MRGO Mile 20 - 12, FY01 NOD ADV ?SN 0 ';\:')V:‘;go 4.3 mey
Unit Price Missouri H 130ct00 ovi
o7 B : . . 7-Sep-01
GIWW, Port Isabel to Arroyo GAL 800. key | | |
Colorad 1 2
olorado Large 1| 21-Jun-01
New Orleans Harbor, NOD '(;';'t“ierss ADV OB 7.0 key
BT - 208 FY00 24Jan
Lsd Cutter #1-00’ Rental Water Injection Dredge El 6 19 19-Mar-01
MSC, Matagorda Peninsula To GAL
Point Comfort Large 6 | | , 2 20-Sep-01
CCSC, BCN 82 thru Main Turning | GAL L5 mey | | |
Basin & Rincon Canal 14 28
27-30° | T I 28-Jun-01
Atchafalaya River Bar , Leased $ODJ fé’,\}’ov | | 2.0 mey
Cutterhead #1-01 o ames 27 30
uernea 20 | 30-Apr-01
ACF / GIWW, IDIQ MOB oB
Kelly L 11Jan |15
24 mid March 2003
BIH, Main Channel, FY 2001 GAL 1.2 mey
27-30" g 4-Jun-01
Berwick Bay NP Incluges [ 4000ky | ADY oB
N E. Strou Opt. Hrs ec 19Mar
Lsd Cutterhead #1-01 o 5 1 11-May-01
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Scheduled FYO01 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.

GAL= 13 Aug 2001 MOB= 13 Aug 2001 NOD-= 11 Oct 2001
* Continuing Contract from FY00 e Contingency Project (50% or greater chance of occurring) 1 Actual Cutterhead Work
Envr. Window (Dredge Cannot Work) VrzA Projected Cutterhead Work Envr. Window (Can Work)
Pipeline Dredge Size OCT | NOV | DEC | JAN FEB | MAR | APR | MAY | JUN JUL | AUG | SEP Est. End Date
Miss. Riv. SWP CY Cutterhead NOD 3.0mey ADV 0B
#1-01, Unit Price California 6Feb 16Mar 20 12 12-3 o1
e _Jun-
Atch Riv Bar, Leased NOD fﬁ‘;n .
Cutterhead 2-01 Tom James SONN - B 18-Jun01
BW&T, Rental MOB 2.25 mey ADV oB
Hendry #6 5Dec 11Jan
2 October . 2001
New Orleans Harbor, NOD 'gclut:js ADV :3; 2.0 mey
Tom James pt. Hrs 9Jan
- 15
Lsd Cutter #2-01, Rental 2090 | LIun-o1
MOC, Dredging Entrance & GAL 500. key
Jetty Channel Large 22| A | 1-Oct-01
G|WW‘ Turnstake Is. To Live GAL 1.5 mey oB Eoioioiotofortt IE T E:E T R IE I
Oak Point, Sudown Ba 29Mar w
/ 2 : ; ) 15-Aug-01
Texas City, Dredging Channel, | GAL 2.0 mey | |
Industrial Canal & TB Large ; 10ctol
Port Fourchon NOD 1.65 mcy
Tom James 28 5
L I 7-Aug-01
Calcasieu River, NOD 2.4mey  Thq Oyster Windgw is for Mile § - 9 only. ADV oB |
H : : Mike Hooks 16Feb, 20Mar
Mile 510 14, Unit Price 2130 P P P A R T A R T R S AP 30-Nov-01
Gulfport Sound, Rental MOB 1.8 mey ADV oB
James B 11Dec 17Jan 7
4 30-Sep-01
Berwick Bay NOD Includes [ 350.0key | ADV 0B 23 ‘
Lsd Cutterhead #2-01 S poud opL e Hopee e 21-Aug-01
GIWW, Main Channel in GAL 300. key
Matagorda Bay Large 1 / 30-Sep-01
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Scheduled FYO01 Cutterhead Dredging Work for New Orleans, Mobile and Galveston Districts

http://www.mvn.usace.army.mil/ops/gc_sched/index.htm

Information for each district was last updated on the following dates.

GAL= 13 Aug 2001 MOB= 13 Aug 2001 NOD-= 11 Oct 2001
* Continuing Contract from FY00 e Contingency Project (50% or greater chance of occurring) 1 Actual Cutterhead Work
Envr. Window (Dredge Cannot Work) VrzA Projected Cutterhead Work Envr. Window (Can Work)
Pipeline Dredge Size | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP Est. End Date
"\:/IYRéBloul\l/::LeP(l:i)czS to Mile 12, gggornia o fEE)I\\A/ar ?S?um |14
e 27 - 30"
Tenn-Tom Waterway, Rental m‘zw e 1.5 mey i‘gg’ec ?;an
Gl l 30-Sep-01
T R o S I R .
e 2 ' e 7-0ct-01
New Orleans Harbor, NOD l(;'cltuzes 700.0 key ’;J[;‘; fl\tﬂ)\a/r i‘a;’v
Lsd Cutter #3-01, Rental Maron pLAe Z__& S—
Est?,\gﬂ:tgrzyéad #3-01 gzgm‘d o 3L
27-30" 15-Oct-01
Atch Riv Bar Channel CY, FY mQD _ 6.0 mey Toway :;’VQJRD
2001, Unit Price prssoum ’ 15-Mar-02
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